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ESTIMATE RUN 08/25/2010

ESTIMATE SUMMARY 13:40:00

CONTID: C14089-ALT     ESTIMATE NO: 0008 PROG 2005

PCN: 14089-ALTBID1 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SAUNDERS ARROYO PERCENT TIME:

PROJECT NO: BR 0101-024                   

SAUNDERS ARROYO

NAME OF ROAD: 010A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 08/25/2010 DATE TIME STARTED 09/24/2009

P. O. Box 1330 DATE LET 08/27/2009 DATE WORK BEGAN 10/14/2009

 DATE AWARDED 09/15/2009 DATE TIME STOPPED 07/14/2010

 DATE CONTRACT EXECUTED 09/24/2009 DATE ACCEPTED 07/14/2010

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 09/24/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,660,748.62 PARTICIPATING $ $ 6,071.34

AWARD PROJECT AMT: 1,581,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.00

WORK DAYS

WORK DAYS

98.44%

25,936.53

6,071.34

6,071.34

6,071.34

$

$

$

$

1,634,812.09

0.00

1,634,812.09

0.00

1,634,812.09

-1,000.00

0.00

1,633,812.09

0.00

AMOUNT DUE 1,633,812.09 6,071.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,071.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

108.0 TIME ALLOW: 100

ORIG TIME ALLOW: 95
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

0.000

EACH

5.00000 0.000.000

0.00

0010 REMOVAL OF ASPHALT MAT 3,547.000

0.000

202-00220  
 

3,547.000

SY  

2.08000 7,377.763,547.000

0.00

0015 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

4.000

EACH

40.82000 163.284.000

0.00

0020 REMOVAL OF FENCE 1,810.000

0.000

202-01000  
 

1,810.000

LF  

1.50000 2,715.001,810.000

0.00

0025 SAWING ASPHALT MATERIAL (10 INCH) 88.000

0.000

202-05030  
 

88.000

LF  

2.63000 231.4488.000

0.00

0030 UNCLASSIFIED EXCAVATION 5,747.000

0.000

203-00000  
 

5,747.000

CY  

5.80000 33,332.605,747.000

0.00

0035 BLADING 69.000

0.000

203-01500  
 

69.000

HOUR

75.00000 5,175.0069.000

0.00

0040 TOPSOIL 1,382.000

0.000

207-00205  
 

1,382.000

CY  

6.32000 8,734.241,382.000

0.00

0045 EROSION LOG (12 INCH) 200.000

0.000

208-00002  
 

200.000

LF  

4.59000 918.00200.000

0.00

0050 EROSION BALES (WEED FREE) 69.000

0.000

208-00011  
 

69.000

EACH

17.35000 1,197.1569.000

0.00

0055 SILT FENCE 4,859.000

0.000

208-00020  
 

4,859.000

LF  

1.53000 7,434.274,859.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000

0.000

208-00045  
 

2.000

EACH

510.20000 1,020.402.000

0.00

0065 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

2.000

EACH

510.20000 1,020.402.000

0.00

0070 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 14.000

0.000

208-00103  
 

14.000

HOUR

25.51000 357.1414.000

0.00

0075 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

50.00000 0.000.000

0.00

0080 EROSION CONTROL SUPERVISOR 88.000

0.000

208-00205  
 

88.000

HOUR

29.59000 2,603.9288.000

0.00

0085 *SEEDING (NATIVE) 8.100

0.000

212-00006  
 

8.100

ACRE

418.37000 3,388.808.100

0.00

0090 *SOIL CONDITIONING 8.100

0.000

212-00032  
 

8.100

ACRE

2,551.02000 20,663.268.100

0.00

0095 *SOIL BINDER 0.000

0.000

213-00100  
 

0.000

ACRE

816.33000 0.000.000

0.00

0100 *SOIL RETENTION BLANKET (STRAW) 3,804.000

0.000

216-00039  
 

3,804.000

SY  

1.33000 5,059.323,804.000

0.00

0105 AGGREGATE BASE COURSE (CLASS 6) 7,447.090

0.000

304-06000  
 

7,447.090

TON 

19.96000 148,643.927,447.090

0.00

0110 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 2,022.170

0.000

403-34751  
 

2,022.170

TON 

89.03000 180,033.802,022.170

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 238.000

0.000

411-10255  
 

238.000

GAL 

4.18000 994.84238.000

0.00

0120 RIPRAP (12 INCH) 1,580.000

0.000

506-00212  
 

1,580.000

CY  

66.08000 104,406.401,580.000

0.00

0125 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.000

0.000

507-00400  
 

6.000

TON 

438.78000 2,632.686.000

0.00

0130 12 INCH FLEXIBLE PIPE 155.000

0.000

603-61120  
 

155.000

LF  

21.05000 3,262.75155.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000

0.000

606-00301  
 

1,000.000

LF  

13.21000 13,210.001,000.000

0.00

0140 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,102.04000 4,408.164.000

0.00

0145 *END ANCHORAGE (FLARED) 4.000

0.000

606-02005  
 

4.000

EACH

1,422.45000 5,689.804.000

0.00

0150 END POST 5.000

0.000

607-00005  
 

5.000

EACH

236.84000 1,184.205.000

0.00

0155 CORNER AND LINE BRACE POST 33.000

0.000

607-00010  
 

33.000

EACH

268.42000 8,857.8633.000

0.00

0160 FENCE BARBED WIRE WITH METAL POSTS 6,940.000

0.000

607-01000  
 

6,940.000

LF  

2.53000 17,558.206,940.000

0.00

0165 *FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

1.02000 0.000.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 16 FOOT GATE 3.000

0.000

607-60116  
 

3.000

EACH

368.42000 1,105.263.000

0.00

0175 CURB TYPE 6 (SECTION M) 1,178.000

0.000

609-60011  
 

1,178.000

LF  

6.63000 7,810.141,178.000

0.00

0180 *DELINEATOR (TYPE I) 26.000

0.000

612-00001  
 

26.000

EACH

15.31000 398.0626.000

0.00

0185 *DELINEATOR (TYPE III) 8.000

0.000

612-00003  
 

8.000

EACH

18.37000 146.968.000

0.00

0190 *SIGN PANEL (CLASS I) 9.000

0.000

614-00011  
 

9.000

SF  

15.31000 137.799.000

0.00

0195 *SIGN PANEL (CLASS II) 16.000

0.000

614-00012  
 

16.000

SF  

20.41000 326.5616.000

0.00

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 24.000

0.000

614-01512  
 

24.000

LF  

15.31000 367.4424.000

0.00

0205 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE 

13.000

0.000

614-01572  
 

13.000

LF  

40.82000 530.6613.000

0.00

0210 *RUMBLE STRIP 1,759.000

0.000

614-80385  
 

1,759.000

LF  

1.89000 3,324.511,759.000

0.00

0215 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

1,052.63000 2,105.262.000

0.00

0220 EMBANKMENT PROTECTOR TYPE 5 2.000

0.000

615-00050  
 

2.000

EACH

1,157.89000 2,315.782.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

279,403.00000 279,403.001.000

0.00

0230 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

12,915.00000 12,915.001.000

0.00

0235 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

68,883.66000 68,883.661.000

0.00

0240 *EPOXY PAVEMENT MARKING 14.000

0.000

627-00005  
 

14.000

GAL 

71.43000 1,000.0214.000

0.00

0245 *FLAGGING 150.000

26.000

630-00000  
 

176.000

HOUR

22.45000 3,951.20176.000

583.70

0250 *TRAFFIC CONTROL INSPECTION 172.000

26.000

630-00007  
 

198.000

DAY 

96.94000 19,194.12198.000

2,520.44

0255 *TRAFFIC CONTROL MANAGEMENT 15.000

2.000

630-00012  
 

17.000

DAY 

367.35000 6,244.9517.000

734.70

0260 *FLASHING BEACON (SOLAR) 6.000

0.000

630-80002  
 

6.000

EACH

255.10000 1,530.606.000

0.00

0265 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000

0.000

630-80335  
 

4.000

EACH

102.04000 408.164.000

0.00

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000

0.000

630-80341  
 

24.000

EACH

20.41000 408.2020.000

0.00

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000

0.000

630-80342  
 

28.000

EACH

20.41000 571.4828.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

20.41000 81.644.000

0.00

0285 *CONSTRUCTION INFORMATION SIGN 2.000

0.000

630-80348  
 

2.000

EACH

306.12000 612.242.000

0.00

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 52.000

0.000

630-80364  
 

100.000

EACH

10.20000 530.4052.000

0.00

0295 *TRAFFIC CONE 50.000

0.000

630-80380  
 

50.000

EACH

2.04000 102.0050.000

0.00

0300 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

25,365.280

F A 

1.00000 0.000.000

0.00

0305 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A ASPHALT PAVEMENT INCENTIVE -1,037.020

0.000

700-70012  
 

-1,037.020

F A 

1.00000 -1,037.02-1,037.020

0.00

0315 F/A FUEL COST ADJUSTMENT 3,494.730

0.000

700-70016  
 

3,494.730

F A 

1.00000 3,494.733,494.730

0.00

0320 F/A ASPHALT CEMENT COST ADJUSTMENT 477.220

0.000

700-70019  
 

477.220

F A 

1.00000 477.22477.220

0.00

0325 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0330 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL 7,211.300

2,232.500

700-70380  
 

9,443.800

F A 

1.00000 9,443.809,443.800

2,232.50

0425 F/A LIQUIDATED DAMAGES -8.000

0.000

700-70035  
 

-8.000

F A 

1,800.00000 -14,400.00-8.000

0.00

CAT 1,004,658.416,071.341,030,594.93CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE M-20-D 

0350 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

13,763.16000 13,763.161.000

0.00

0355 STRUCTURE EXCAVATION 4,211.000

0.000

206-00000  
 

4,211.000

CY  

7.14000 30,066.544,211.000

0.00

0360 STRUCTURE BACKFILL (CLASS 1) 2,660.000

0.000

206-00100  
 

2,660.000

CY  

22.76000 60,541.602,660.000

0.00

0365 AGGREGATE BASE COURSE (CLASS 6) 144.000

0.000

304-06000  
 

144.000

TON 

19.96000 2,874.24144.000

0.00

0370 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 106.000

0.000

403-34751  
 

106.000

TON 

89.03000 9,437.18106.000

0.00

0375 *STEEL PILING (HP 14X89) 810.000

0.000

502-11489  
 

810.000

LF  

55.61000 45,044.10810.000

0.00
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PCN: 14089-ALTBID1 ESTIMATE RUN 08/25/2010

PROJECT: BR 0101-024                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:40:00

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE M-20-D 

0380 STRUCTURAL STEEL (GALVANIZED) 1,018.000

0.000

509-00001  
 

1,018.000

LB  

2.81000 2,860.581,018.000

0.00

0385 *WATERPROOFING (MEMBRANE) 328.000

0.000

515-00120  
 

328.000

SY  

15.88000 5,208.64328.000

0.00

0390 *CONCRETE CLASS D (BOX CULVERT) 1,042.000

0.000

601-03030  
 

1,042.000

CY  

263.27000 274,327.341,042.000

0.00

0395 *REINFORCING STEEL (EPOXY COATED) 150,760.000

0.000

602-00020  
 

150,760.000

LB  

0.94000 141,714.40150,760.000

0.00

0400 *BRIDGE RAIL TYPE 10H 158.000

0.000

606-11020  
 

158.000

LF  

73.27000 11,576.66158.000

0.00

0420 FORCED ACCOUNTS RESTOCKING OF ITEM 1.000

0.000

700-70036  
 

1.000

F A 

5,265.56000 5,265.561.000

0.00

CAT 602,680.000.00602,680.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,631.58000 12,631.581.000

0.00

0410 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,631.58000 12,631.581.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,210.53000 2,210.531.000

0.00

CAT 27,473.690.0027,473.69CURRENT AMT0400 $ $ $

$ 1,634,812.106,071.34$1,660,748.62$CURRENT AMTPROJECT TOTAL


